




Tinker Line

Classic Schedule Layout

06-Oct-26 23:39

Activity Name	Original Duration	Start	Finish	Gantt Chart (Sep 27 to Dec 27)																																																																																																																																																																							
Magazine Parts	2	05-Nov-26	06-Nov-26																																																																																																																																																																								
LID Manufacturing	2	28-Oct-26	29-Oct-26																																																																																																																																																																								
Feeding Parts	2	05-Nov-26	06-Nov-26																																																																																																																																																																								
Electrical Box	2	15-Nov-26	22-Nov-26																																																																																																																																																																								
BASE Manufacturing	2	04-Nov-26	05-Nov-26																																																																																																																																																																								
Base Manufacturing	2	25-Oct-26	26-Oct-26																																																																																																																																																																								
DESIGN1.8 Assembly	22	26-Nov-26	21-Dec-26																																																																																																																																																																								
Real Mechanical Assembly	20	26-Nov-26	18-Dec-26																																																																																																																																																																								
Hardware Wiring	10	10-Dec-26	21-Dec-26																																																																																																																																																																								
DESIGN1.10 Testing	47	22-Oct-26	27-Dec-26																																																																																																																																																																								
DESIGN1.10.1 Test Component	37	22-Oct-26	15-Dec-26																																																																																																																																																																								
Test DC-Motors	3	22-Oct-26	25-Oct-26																																																																																																																																																																								
Servo Motor	3	22-Oct-26	25-Oct-26																																																																																																																																																																								
Sensors	3	24-Nov-26	26-Nov-26																																																																																																																																																																								
PCB Test	3	13-Dec-26	15-Dec-26																																																																																																																																																																								
Magnetic Part	3	24-Nov-26	26-Nov-26																																																																																																																																																																								
DESIGN1.10.2 Test System	23	26-Oct-26	02-Dec-26																																																																																																																																																																								
Test Z-Axis Path	5	27-Nov-26	02-Dec-26																																																																																																																																																																								
Test Y-Axis Path	5	26-Oct-26	30-Oct-26																																																																																																																																																																								
Test X-Axis Path	5	26-Oct-26	30-Oct-26																																																																																																																																																																								
Test Magazine	5	27-Nov-26	02-Dec-26																																																																																																																																																																								
Test Feeding	5	27-Nov-26	02-Dec-26																																																																																																																																																																								
DESIGN1.10.3 Test Module	5	03-Dec-26	08-Dec-26																																																																																																																																																																								
Test Magazine with Feeder	5	03-Dec-26	08-Dec-26																																																																																																																																																																								
Test 3-DOF Robot	5	03-Dec-26	08-Dec-26																																																																																																																																																																								
DESIGN1.10.4 Test Integration	5	22-Dec-26	27-Dec-26																																																																																																																																																																								
Test Whole System	5	22-Dec-26	27-Dec-26																																																																																																																																																																								
DESIGN1.11 Handover	1	28-Dec-26	28-Dec-26																																																																																																																																																																								
Repair for the final submission	1	28-Dec-26	28-Dec-26																																																																																																																																																																								

